Planned Improvement Works: July '09 to March '10

Below are the planned works which were due to be completed during the financial year 2009 to 2010. Those marked in green have been completed, the other works are due to be completed by April 2010. Don't worry if your street is not listed - we will provide you with the planned works for the coming year as part of April's patch plan.

Spring = Apr to Jun Summer = Jul to Sept Autumn = Oct to Dec Winter = Jan to Mar

Area	Street / Scheme	Kitchen	Bathroom	Heating	Electrical	Doors	Windows	Painting	Digital TV
Blacon	Ashmuir Close		Summer (12 Properties)		Summer			Summer	
	Birchmuir							Summer	
	Beechmuir							Summer	
	Elmuir							Summer	
	Muir Road							Summer	
	Rawson Road							Summer	
	Silvermuir							Summer	
	Stearns Close								
	Housman Close			Summer				Summer	
	Meynell Place								
	Donne Place							Summer	
	Stearns House								
	Elliott House							Summer	
	Thomas House								
	Owen Close								
	Byron Close								
	Browning Close								
	Morgan Close								

Planned Improvement Works: July '09 to March '10

Below are the planned works which were due to be completed during the financial year 2009 to 2010. Those marked in green have been completed, the other works are due to be completed by April 2010. Don't worry if your street is not listed - we will provide you with the planned works for the coming year as part of April's patch plan.

Spring = Apr to Jun Summer = Jul to Sept Autumn = Oct to Dec Winter = Jan to Mar

Area	Street / Scheme	Kitchen	Bathroom	Heating	Electrical	Doors	Windows	Painting	Digital TV
Chester	Heron Place			Summer				Summer	
	Osprey Court								
Handbridge	Appleyards Lane				Winter				
	Hartington Street				Winter				
	Greenway Street								
Saltney	Mercer Way				Summer				
	Shrewsbury Way				Summer				
Newtown	Brook Street								Summer
Boughton	Christleton Road								Summer